

Annual Procurement Plan : 2023-2024

Ministry/Division: Bangladesh Public Service Commission Secretariat, Dhaka

Budget: Revenue

Head of the Procuring Entity Name: Code: Secretary, BPSCS

The Procure Entity Name: Deputy Director (admin-3)

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk. (Approx.)	Time Code for Process	Advertise Tender/ RFP	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Purchase of computer and related equipment Code-4112202	No.	1. Computer-15 and Laptop-06 2. As per further Requisition of any unit/section	OTM	Secretary	GOB	26,50,000	Planned dates	18 July 2023	08 Aug. 2023	19 Aug. 2023	27 Aug. 2023	02 Sep. 2023	11 Sep. 2023		Up to 02 Nov 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-2	Purchase of office equipment's Code-4112310	No.	1. Electric Goods in framework contract	FWC	Secretary	GOB	13,00,000	Planned dates	19 July 2023	09 Aug. 2023	20 Aug. 2023	28 Aug. 2023	04 Sep 2023	13 Sep. 2023		Up to 28 Nov 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-3	Purchase of office equipment's Code-4112310	No.	1. Photocopier-5 2. Printer-10	OTM	Secretary	GOB	27,00,000	Planned dates	19 July 2023	09 Aug. 2023	20 Aug. 2023	28 Aug. 2023	04 Sep 2023	13 Sep. 2023		Up to 28 Nov 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-4	Purchase of office equipment's Code-4112310		Led Display and digital door system	DPM	Secretary	GOB	10,00,000	Planned dates	19 July 2023	09 Aug. 2023	20 Aug. 2023	28 Aug. 2023	04 Sep 2023	13 Sep. 2023		Up to 28 Nov 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-5	Purchase of office equipment's Code-4112310	No.	1. PABX Machine-02 2. Telephone Set-200	DPM	Secretary	GOB	8,00,000	Planned dates	19 July 2023	09 Aug. 2023	20 Aug. 2023	28 Aug. 2023	04 Sep 2023	13 Sep. 2023		Up to 28 Nov 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								

Am

Mw

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk. (Approx.)	Time Code for Process	Advertise Tender/ RFP	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-6	Purchase of office equipment's Code-4112310	No.	1. Air Conditioner-5	OTM	Secretary	GOB	10,00,000	Planned dates	19 July 2023	09 Aug. 2023	20 Aug. 2023	28 Aug. 2023	04 Sep 2023	13 Sep. 2023		Up to 28 Nov 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-7	Purchase of office equipment's Code-4112310	No.	1. Television -06 2. Oven-8 3. Refrizerator-6	RFQ	Secretary	GOB	8,00,000	Planned dates	19 July 2023	09 Aug. 2023	20 Aug. 2023	28 Aug. 2023	04 Sep 2023	13 Sep. 2023		Up to 28 Nov 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-8	Purchase of office equipment's Code-4112310	No.	1. Steno Telephone Set-15 2. PABX and other Internet related Equipment	DPM	Secretary	GOB	4,50,000	Planned dates	19 July 2023	09 Aug. 2023	20 Aug. 2023	28 Aug. 2023	04 Sep 2023	13 Sep. 2023		Up to 28 Nov 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-9	Purchase of office equipment's Code-4112310	No.	1. Online UPS 2. Server Switch	OTM	Secretary	GOB	2,00,000	Planned dates	19 July 2023	09 Aug. 2023	20 Aug. 2023	28 Aug. 2023	04 Sep 2023	13 Sep. 2023		Up to 28 Nov 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-10	Purchase of office equipment's Code-4112310	No.	1. Mobile Set-13	OTM	Secretary	GOB	9,00,000	Planned dates	19 July 2023	09 Aug. 2023	20 Aug. 2023	28 Aug. 2023	04 Sep 2023	13 Sep. 2023		Up to 28 Nov 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								

Am *M*

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk. (Approx.)	Time Code for Process	Advertise Tender/ RFP	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
1			4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-11	Purchase of toner /Ribbon for printer & photocopier and Duplo Machine Code 3255101	No.	1.Toner /Ribbon for printer-980 2. Photocopier-30 3. Duplo Machine-15 As per further Requisition of any unit/section	FWC	Secretary	GOB	68,50,000	Planned dates Planned days Actual date	19 Dec. 2023 0 0	09 Jan. 2024 21 0	20 Jan. 2024 11 0	28 Jan. 2024 8 0	04 Feb. 2024 7 0	13 Feb. 2024 9 0	56 0	Up to 28 April 2024
GR-12	Printing and Binding Code-3255102	No.	1. Khata Sewing for 45 th BCS Written examination	OTM	Secretary	GOB	2,00,000	Planned dates Planned days Actual date	22 July 2023 0 0	12 Aug. 2023 21 0	23 Aug. 2023 11 0	31 Aug. 2023 8 0	07 Sep. 2023 7 0	16 Sep. 2023 9 0	56 0	Up to 30 Nov. 2023
GR-13	Printing and Binding Code-3255102	No.	1. Khata Sewing for 46 th BCS Written examination	OTM	Secretary	GOB	2,00,000	Planned dates Planned days Actual date	22 July 2023 0 0	12 Aug. 2023 21 0	23 Aug. 2023 11 0	31 Aug. 2023 8 0	07 Sep. 2023 7 0	16 Sep. 2023 9 0	56 0	Up to 30 Nov. 2023
GR-14	Printing and Binding Code-3255102	No.	1. Khata Sewing for non-cadre	OTM	Secretary	GOB	2,00,000	Planned dates Planned days Actual date	22 July 2023 0 0	12 Aug. 2023 21 0	23 Aug. 2023 11 0	31 Aug. 2023 8 0	07 Sep. 2023 7 0	16 Sep. 2023 9 0	56 0	Up to 30 Nov. 2023
GR-15	Printing and Binding Code-3255102	No.	1. Khata Sewing for non-cadre	OTM	Secretary	GOB	2,00,000	Planned dates Planned days Actual date	22 July 2023 0 0	12 Aug. 2023 21 0	23 Aug. 2023 11 0	31 Aug. 2023 8 0	07 Sep. 2023 7 0	16 Sep. 2023 9 0	56 0	Up to 30 Nov. 2023
GR-16	Printing and Binding Code-3255102	No.	1. OMR Form Printing For 45 th BCS Written	OTM	Secretary	GOB	15,00,000	Planned dates Planned days Actual date	22 July 2023 0 0	12 Aug. 2023 21 0	23 Aug. 2023 11 0	31 Aug. 2023 8 0	07 Sep. 2023 7 0	16 Sep. 2023 9 0	56 0	Up to 30 Nov. 2023
GR-17	Printing and Binding Code-3255102	No.	1. OMR Form Printing for 46 th BCS Preliminary	OTM	Secretary	GOB	68,50,000	Planned dates Planned days Actual date	22 July 2023 0 0	12 Aug. 2023 21 0	23 Aug. 2023 11 0	31 Aug. 2023 8 0	07 Sep. 2023 7 0	16 Sep. 2023 9 0	56 0	Up to 30 Nov. 2023

Am

M

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk. (Approx.)	Time Code for Process	Advertise Tender/ RFP	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-18	Printing and Binding Code-3255102	No.	1. Question paper Printing- For 45th BCS Written	DPM	Secretary	GOB	60,00,000	Planned dates	22 July 2023	12 Aug. 2023	23 Aug. 2023	31 Aug. 2023	07 Sep. 2023	16 Sep. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-19	Printing and Binding Code-3255102	No.	1. Question paper printing for 46th BCS Preliminary	DPM	Secretary	GOB	10,30,00000	Planned dates	18 Sept. 2023	08 Oct. 2023	19 Oct. 2023	27 Oct. 2023	04 Nov. 2023	13 Nov. 2023		Up to 30 Dec. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-20	Printing and Binding Code-3255102	No.	1. Question paper printing for 46 th BCS Written	DPM	Secretary	GOB	60,00,000	Planned dates	08 Oct. 2023	29 Oct. 2023	09 Nov. 2023	17 Nov. 2023	24 Nov. 2023	03 Dec. 2023		Up to 30 Dec. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-21	Printing and Binding Code-3255102	No.	1.Purchase of Foil Envelop for 45 th BCS Preliminary	OTM	Secretary	GOB	10,00,000	Planned dates	22 July 2023	12 Aug. 2023	23 Aug. 2023	31 Aug. 2023	07 Sep. 2023	16 Sep. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-22	Printing and Binding Code-3255102	No.	1.Purchase of Foil Envelop for 45 th BCS Written	OTM	Secretary	GOB	90,00,000	Planned dates	22 July 2023	12 Aug. 2023	23 Aug. 2023	31 Aug. 2023	07 Sep. 2023	16 Sep. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-23	Printing and Binding Code-3255102	No.	1.Purchase of Foil Envelop for 46th BCS preliminary	OTM	Secretary	GOB	1,20,00,000	Planned dates	17 Sep. 2023	08 Oct. 2023	15 Oct. 2023	22 Oct. 2023	30 Oct. 2023	05 Nov. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-24	Printing and Binding Code-3255102	No.	1.Purchase of Foil Envelop for 46th BCS written	OTM	Secretary	GOB	10,00,000	Planned dates	08 Oct. 2023	29 Oct. 2023	09 Nov. 2023	17 Nov. 2023	24 Nov. 2023	03 Dec. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk. (Approx.)	Time Code for Process	Advertise Tender/ RFP	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-25	Printing and Binding Code-3255102	No.	1.Printing of ID Card for 45 th BCS written	RFQ	Secretary	GOB	1,00,000	Planned dates	22 July 2023	12 Aug. 2023	23 Aug. 2023	31 Aug. 2023	07 Sep. 2023	16 Sep. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-26	Printing and Binding Code-3255102	No.	1.Printing of ID Card for 46 th BCS Preliminary	RFQ	Secretary	GOB	5,00,000	Planned dates	18 Sept. 2023	08 Oct. 2023	19 Oct. 2023	26 Oct. 2023	05 Nov. 2023	16 Nov. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-27	Printing and Binding Code-3255102	No.	1.Printing of ID Card for 46 th BCS Written	RFQ	Secretary	GOB	1,00,000	Planned dates	18 Sept. 2023	08 Oct. 2023	19 Oct. 2023	26 Oct. 2023	05 Nov. 2023	16 Nov. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-28	Printing and Binding Code-3255102	No.	1. Khata Sewing for non-cadre	OTM	Secretary	GOB	2,00,000	Planned dates	22 July 2023	12 Aug. 2023	23 Aug. 2023	31 Aug. 2023	07 Sep. 2023	16 Sep. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-29	Printing and Binding Code-3255102	No.	1. OMR Form Printing for Non Cadre	OTM	Secretary	GOB	80,00,000	Planned dates	22 July 2023	12 Aug. 2023	23 Aug. 2023	31 Aug. 2023	07 Sep. 2023	16 Sep. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								

Cont/06

Am

M

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk. (Approx.)	Time Code for Process	Advertise Tender/ RFP	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
GR-30	Printing and Binding Code-3255102	No.	1. OMR Form Printing For Senior Scale and Half annual Exam	OTM	Secretary	GOB	48,00,000	Planned dates	22 July 2023	12 Aug. 2023	23 Aug. 2023	31 Aug. 2023	07 Sep. 2023	16 Sep. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-31	Printing and Binding Code-3255102	No.	2. OMR Form Printing Cadre/ Non cadre viva voice	OTM	Secretary	GOB	2,00,000	Planned dates	22 July 2023	12 Aug. 2023	23 Aug. 2023	31 Aug. 2023	07 Sep. 2023	16 Sep. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-32	Printing and Binding Code-3255102	No.	1. Khata Sewing for Senior Scale and Half annual Exam	OTM	Secretary	GOB	2,00,000	Planned dates	22 July 2023	12 Aug. 2023	23 Aug. 2023	31 Aug. 2023	07 Sep. 2023	16 Sep. 2023		Up to 30 Nov. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-33	Printing and Binding Code-3255102	No.	1. Printing of Note Pad	RFQ	Secretary	GOB	1,50,000	Planned dates	23 July 2023	13 Aug. 2023	24 Aug. 2023	01 Sep. 2023	08 Sep. 2022	17 Sep. 2022		
								Planned days	0	21	11	8	7	9		
								Actual date								
GR-34	Purchase of Furniture Code-4112314	No.	1. Wooden box-2 2. Coat (small size)-1	OTM	Secretary	GOB	70,000	Planned dates	23 July 2023	13 Aug. 2023	24 Aug. 2023	01 Sep. 2023	08 Sep. 2022	17 Sep. 2022		Up to 30 April 2024
								Planned days	0	21	11	8	7	9	56	
								Actual date								

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk. (Approx.)	Time Code for Process	Advertise Tender/ RFP	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singling of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-35	Purchase of Furniture Code-4112314	No.	Purchase of Differance Furniture	OTM	Secretary	GOB	4,30,000	Planned dates	23 July 2023	13 Aug. 2023	24 Aug. 2023	01 Sep. 2023	08 Sep. 2022	17 Sep. 2022		Up to 30 April 2024
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-36	Purchase of Furniture Code-4112314	No.	1. Sofa Set-03 2. Table-02 3. Chair-02 4. Divan-02	OTM	Secretary	GOB	7,00,000	Planned dates	23 July 2023	13 Aug. 2023	24 Aug. 2023	01 Sep. 2023	08 Sep. 2022	17 Sep. 2022		Up to 30 April 2024
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-37	Purchase of Furniture Code-4112314	No.	1. Secretariat Table-10 2. Half Secretariat Table-20 3. Wooden Chair (with handle)-15 4.. Sofa-4 5. Computer Chair-20 6. Computer Table-20 7. Revolving Chair-05 8. Wooden Chair (with out handle)-10 9. Steel Almirah-10 10. File Cabinet-10 11. Book Shelf-10 12. Visitor Chair-30. Coat Stand -10 13. Center table-04 14. Footnote-10 16. As per further Requisition of any unit/section	OTM	Secretary	GOB	19,50,000	Planned dates	23 July 2023	13 Aug. 2023	24 Aug. 2023	01 Sep. 2023	08 Sep. 2022	17 Sep. 2022		Up to 30 April 2024
								Planned days	0	21	11	8	7	9	56	
								Actual date								

Am

M

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in PK (Approx.)	Time Cycle to Process	Advertise Tender/ RFP	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-37	Purchase of Stationary (those goods in Framework contract) Code-3255105	No.	1.All goods in Framework contract As per further Requisition of any unit/section	FWC	Secretary	GOB	65,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
GR-38	Non-Stationary and crocaries ((those goods in Framework contract) Code-3256103	No.	As per further Requisition of any unit/section	FWC /RFQ/OTM	Secretary	GOB	1,05,20,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
GR-39	Medical Goods Code-3256103	No.	Medical Goods	RFQ	Secretary	GOB	2,50,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
GR-40	Purchase Of Steel Trunk Code-3256103	No.	Purchase Of Steel Trunk	OTM	Secretary	GOB	12,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								

Am

W

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk. (Approx.)	Time Code for Process	Advertise Tender/ RFP	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-41	Liveries Code-3256106	No.	As per further Requisition of any unit/section	OTM	Secretary	GOB	10,95,000	Planned dates	23 Oct. 2022	13 Oct. 2022	24 Oct. 2022	01 Nov. 2022	08 Nov. 2022	17 Nov. 2022		Up to 30 May 2024
								Planned days	0	21	11	8	7	9	56	
								Actual date								
GR-42	Plantation Code-3256103	No.	As per further Requisition of any unit/section	RFQ/ DPM	Secretary	GOB	25,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
GR-43	Plantation Code-3256103	No.	As per further Requisition of any unit/section	RFQ/ DPM	Secretary	GOB	25,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
GR-44	Purchase of Vehicles Code-4112101	No.	1. Jeep-2 2. Micro Bus-2 3. Sedan Car-3	DPM/OTM	Secretary	GOB	60,000,000	Planned dates	11 July 2023	10 Aug. 2023	12 Aug. 2023	14 Aug. 2023	16 Aug. 2023	18 Aug. 2023		Up to 30 Aug. 2023
								Planned days	0	21	11	8	7	9	56	
								Actual date								

Cont/10

Am

M

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk. (Approx.)	Time Code for Process	Advertise Tender/ RFP	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-44	Celebration and festival Code-3257301	No.	Victory Day, International Language Day	DPM	Secretary	GOB	2,90,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
GR-45	Celebration and festival Code-3257301	No.	Independence Day 26 March	DPM	Secretary	GOB	3,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
GR-46	Celebration and festival Code-3257301	No.	Birthday of Bangobondhu Shekh Mujibur Rahman	RFQ/ DPM /	Secretary	GOB	2,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
GR-47	Celebration and festival Code-3257301	No.	National Mourn Day (15 August)	RFQ/ DPM	Secretary	GOB	2,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
GR-48	Celebration and festival Code-3257301	No.	Public Service Commission Day	RFQ/ DPM	Secretary	GOB	3,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								

Am

M

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk. (Approx.)	Time Code for Process	Advertise Tender/ RFP	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR-1	Repair & Servicing of Computer Code-3258103	No.	1.Repair & Servicing of Computer-500 As per further Requisition of any unit/section	FWC	Secretary	GOB	9,70,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
SR-2	Repair & Servicing of Office equipment, Dish Line, LAN, Telephone Line, CC Camera, OMR Machine Servicing & Maintenance Code-3258105	No.	1. OMR Machine maintenance -10 2. Telephone Line-100 As per further Requisition of any unit/section	FWC	Secretary	GOB	13,60,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
SR-3	Repair of Steel Trunk Code-3258105	No.	Repair of Steel Trunk as per Requisition	OTM	Secretary	GOB	3,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
SR-4	Servicing of Vehicles Code-3258101	No.	1.Maintanance of 35 vehicles As per further Requisition of any unit/section	FWC/DPM	Secretary	GOB	35,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								

Am

M

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk. (Approx.)	Time Code for Process	Advertise Tender/ RFP	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR-5	Repair of Furniture Code-3258102	No.	As per further Requisition of any unit/section	FWC	Secretary	GOB	3,75,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
SR-6	Cost of transportation of goods / Vehicles hiring 3221106	No.	As per further Requisition of any unit/section	FWC	Secretary	GOB	85,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
SR-7	Labour 3211109	No.	As per further Requisition of any unit/section	FWC	Secretary	GOB	49,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
SR-8	Consultancy 3257101	No.	As per further Requisition of any unit/section	OTM/DPM	Secretary	GOB	10,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
SR-9	Research 3257103	No.	As per further Requisition of any unit/section	DPM/OTM	Secretary	GOB	10,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								

Cont/-13

Am

M

Package No	Description of Procurement Package & Code	Unit	Quantity (may be more or less)	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Tk. (Approx.)	Time Code for Process	Advertise Tender/EOI	Tender Opening	Tender Evaluation	Approval	Notification of Award	Singing of Contract/ work order	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR-10	Felicitation 3211106	No.	As per further Requisition of any unit/section	FWC	Secretary	GOB	80,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
SR-11	Books & Magazine Code-3211127	No.	As per further Requisition of any unit/section	RFQ/ DPM	Secretary	GOB	10,30,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
SR-12	Publication & advertisement Code-3211125	No.	As per further Requisition of any unit/section	DPM	Secretary	GOB	15,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								
SR-13	Miscellaneous employee organization Code-3211104	No.	As per further Requisition of any unit/section	FWC	Secretary	GOB	2,10,00,000	Planned dates	As per PPR-2008							
								Planned days								
								Actual date								

[Note: OTM= Open Tender Method, RFQ=Request for Quotation, DPM=Direct Procurement Method, FWC=Frame Work Contract, GR= Goods Related, SR= Service Related
GOB= Government of Bangladesh, RFP=Request for Proposal, NO= Number, SSS=Single Source Selection, QCBS=Quality and Cost based Selection]

Am

M